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ESTIMATE RUN 06/14/2019

ESTIMATE SUMMARY 10:47:23

CONTID: C21927         ESTIMATE NO: 0001 PROG 2005

PCN: 21927-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 West of Delta EB Lanes Resurfacing PERCENT TIME:

PROJECT NO: NHPP050A-033                  

US50 WEST OF DELTA EB LANES RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,187,410.87 PARTICIPATING $ $ 360,600.36

AWARD PROJECT AMT: 5,568,270.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,755.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.26

WORK DAYS

WORK DAYS

5.83%

5,826,810.51

360,600.36

360,600.36

351,844.85

$

$

$

$

360,600.36

0.00

360,600.36

0.00

360,600.36

-8,755.51

0.00

351,844.85

0.00

AMOUNT DUE 351,844.85 351,844.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 351,844.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2019

05/10/2019

06/08/2019

03/14/2019

04/01/2019

04/19/2019

05/10/2019
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

790.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

11.000

SY  

55.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

170.000

EACH

5.00000

0020 Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

2,030.000

SY  

14.80000

0025 Removal of Asphalt Mat (Planing) 0.000

22,215.000

202-00240  
 

45,540.7522,215.000

45,540.75

120,424.000

SY  

2.05000

0030 Removal of Pavement Marking 0.000

2,736.000

202-00250  
 

1,641.602,736.000

1,641.60

30,463.000

SF  

0.60000

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

6,872.000

LF  

3.15000

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

20.000

EACH

285.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,540.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

125.000

HOUR

123.00000

0055 Potholing 0.000

8.000

203-01597  
 

1,760.008.000

1,760.00

20.000

HOUR

220.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

1,069.000

208-00002  
 

5,826.051,069.000

5,826.05

1,069.000

LF  

5.45000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.45000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

39.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

122.00000

0090 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

137.802.000

137.80

20.000

HOUR

68.90000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

80.80000

0100 Erosion Control Management 0.000

10.000

208-00207  
 

2,550.0010.000

2,550.00

30.000

DAY 

255.00000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

275.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

580.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,600.00000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.000

ACRE

1,160.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

600.000

LB  

2.80000

0130 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

137.300

TON 

69.90000

0135 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

1,493.610

TON 

41.60000

0140 Full Depth Reclamation of Hot Mix Asph Pavement 
(Processing Only)

0.000

0.000

310-00500  
 

0.000.000

0.00

18,993.000

SY  

2.90000

0145 Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

0.000

22,076.000

310-00614  
 

87,200.2022,076.000

87,200.20

45,525.000

SY  

3.95000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

7,798.700

TON 

80.00000

0155 Hot Mix Asphalt (Grading SX) (100) 0.000

514.220

403-34801  
 

29,953.32514.220

29,953.32

32,072.530

TON 

58.25000

0160 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

1,307.520

TON 

600.00000

0165 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

616.830

TON 

430.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 0.000

25.000

411-10255  
 

62.5025.000

62.50

16,614.000

GAL 

2.50000

0175 Cellular Geogrid 0.000

0.000

420-00526  
 

0.000.000

0.00

2,000.000

SY  

2.25000

0180 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

40.000

CY  

134.00000

0185 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

192.000

LF  

185.00000

0190 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

2,480.00000

0195 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

1,935.000

LF  

24.10000

0200 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

6,900.000

LF  

20.60000

0205 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

9.000

EACH

1,680.00000

0210 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,570.00000

0215 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

2,250.00000

0220 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.35000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

180.000

EACH

22.00000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

40.000

EACH

23.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

24.00000

0240 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

37,049.000

LF  

0.40000

0245 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

2,030.000

SY  

50.40000

0250 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

600.000

LF  

44.50000

0255 Construction Surveying 0.000

0.200

625-00000  
 

8,800.000.200

8,800.00

1.000

L S 

44,000.00000

0260 Construction Surveying (Hourly) 0.000

5.000

625-00001  
 

625.005.000

625.00

20.000

HOUR

125.00000

0265 Mobilization 0.000

0.250

626-00000  
 

68,750.000.250

68,750.00

1.000

L S 

275,000.00000

0270 Public Information Services (Tier III) 0.000

0.169

626-01103  
 

676.000.169

676.00

1.000

L S 

4,000.00000

0275 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

351.000

GAL 

85.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint (High Build) 0.000

63.000

627-00013  
 

2,079.0063.000

2,079.00

1,089.000

GAL 

33.00000

0285 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

193.000

SF  

17.00000

0290 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

283.000

SF  

12.00000

0295 Flagging 0.000

258.000

630-00000  
 

6,450.00258.000

6,450.00

6,000.000

HOUR

25.00000

0300 Traffic Control Inspection 0.000

9.000

630-00007  
 

2,700.009.000

2,700.00

55.000

DAY 

300.00000

0305 Traffic Control Management 0.000

21.000

630-00012  
 

19,950.0021.000

19,950.00

115.000

DAY 

950.00000

0310 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

9.000

EACH

250.00000

0315 Construction Traffic Sign (Panel Size A) 0.000

27.500

630-80341  
 

1,237.5027.500

1,237.50

55.000

EACH

45.00000

0320 Construction Traffic Sign (Panel Size B) 0.000

37.000

630-80342  
 

1,850.0037.000

1,850.00

74.000

EACH

50.00000

0325 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

300.000

EACH

20.00000

0330 Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

25.000

EACH

20.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

25.000

EACH

20.00000

0340 Portable Message Sign Panel 0.000

1.500

630-80355  
 

6,000.001.500

6,000.00

3.000

EACH

4,000.00000

0345 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,250.001.000

1,250.00

3.000

EACH

1,250.00000

0350 Drum Channelizing Device 0.000

91.500

630-80360  
 

1,372.5091.500

1,372.50

500.000

EACH

15.00000

0355 Drum Channelizing Device (With Light) (Flashing) 0.000

21.000

630-80363  
 

420.0021.000

420.00

50.000

EACH

20.00000

0360 Drum Channelizing Device (With Light) (Steady Burn) 0.000

15.000

630-80364  
 

300.0015.000

300.00

50.000

EACH

20.00000

0365 Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

4,500.001.000

4,500.00

4.000

EACH

4,500.00000

0370 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,250.000

LF  

41.20000

0375 Traffic Cone 0.000

75.000

630-80380  
 

375.0075.000

375.00

150.000

EACH

5.00000

0380 Portable Rumble Strips (Temporary) 0.000

6.000

630-80440  
 

9,600.006.000

9,600.00

12.000

EACH

1,600.00000

0385 Mobile Attenuator 0.000

1.000

630-85041  
 

450.001.000

450.00

5.000

DAY 

450.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

216,000.000

F A 

1.00000

0395 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

1,500.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

503.580

700-70016  
 

503.58503.580

503.58

50,000.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

110,528.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

754.560

700-70019  
 

754.56754.560

754.56

94,559.850

F A 

1.00000

0415 F/A On-The-Job Trainee 0.000

1,155.000

700-70023  
 

1,155.001,155.000

1,155.00

6,400.000

F A 

1.00000

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

129,266.400

F A 

1.00000

0425 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 315,970.36315,970.366,142,780.87CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,030.001.000

20,030.00

1.000

EACH

20,030.00000

0435 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

18,000.001.000

18,000.00

1.000

EACH

18,000.00000
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PCN: 21927-BID    ESTIMATE RUN 06/14/2019

PROJECT: NHPP050A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Sanitary Facility 0.000

1.000

620-00020  
 

6,600.001.000

6,600.00

1.000

EACH

6,600.00000

CAT 44,630.0044,630.0044,630.00CURRENT AMT0400 $ $ $

$ 360,600.36360,600.36$6,187,410.87$CURRENT AMTPROJECT TOTAL


